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Identification of factors INFLUENCING
the evaluation of THE research projects
in higher education institutions by project
executors and university management
Summary: In our opinion, a higher education institution should be evaluated by different
entities, such as its students, employees and management. A vital part of such an assessment
is the evaluation of the research projects carried out in an institution. This paper presents the
results of studies aimed at identifying the factors (evaluation criteria) which are particularly
important for both project executors and university management. The paper presents the claim
that research projects may be evaluated according to different criteria, depending on what
evaluating entities regard as important.
Keywords: project evaluation, higher education.

1. Introduction
In our opinion, a higher education institution should be evaluated by different
entities, such as its students, employees and management. A vital part of such an
assessment is the evaluation of the research projects carried out in an institution.
Since research projects may be evaluated according to different criteria, depending
on what evaluating entities regard as important, it seems essential to identify the
factors influencing this evaluation. This paper presents the results of the studies
(based on the literature and questionnaire) aimed at identifying the factors (evaluation
criteria), which are particularly important for both project executors and university
management.

2. Evaluation of research projects – a survey of literature
In our opinion, it is essential to identify the factors that influence the evaluation
of the research work conducted in higher education institutions. This particularly
applies to the research projects funded from outside sources. The criteria used by
project executors and university management to evaluate projects can be of major

08-Ryńca, Kuchta.indd 85

2012-09-11 09:20:34

86

Radosław Ryńca, Dorota Kuchta

managemental importance since they can help to focus university management’s
attention on the aspects key for project execution, which may contribute to the
satisfaction of both research work executors and their clients.
In the literature on the subject, the evaluation of research projects, which would
be balanced, i.e., made by different evaluating entities, is not often articulated. Some
research into this problem was done by Jordan et al. [2005] and Birnbaum [1977].
There are several criteria for evaluating research projects, developed by various entities, such as the National Science Centre or the European Union, but they have
not been harmonized. In the literature one can find papers by Niedergassel, Leker
[2011]; Numprasertchai, Igel [2005]; and the team: Barnes, Pashby, Gibbons [2002;
2006], who indicate factors conducive to successful collaboration between the university and its business partners (see also Ryńca, Kuchta [2011]). To our knowledge, no studies on research project evaluation criteria important from the university
management’s point of view have been published. Therefore, it seems essential to
identify research project evaluation factors taken into account by university’s different entities, particularly by project executors and university management. The
results of the studies aimed at indicating which of the evaluation factors/criteria are
particularly important for project executors and the persons managing a university
are presented in the following part of the article.

3. The research project evaluation factors taken into account
by project executors
Table 1 lists the factors, found in the literature on the subject, taken into account by
project executors in their evaluation of research projects.
The factors in Table 1 were grouped under three categories concerning respectively the project team, the benefits from the project for its executors and the conditions in which the project is carried out in a higher education institution. Interpersonal factors, such as the degree of collaboration and mutual trust between the project
team members and the level of communication between them, may turn out to be
the critical factors in the evaluation of the project team. The mutual assistance and
support in carrying out the project tasks can be another major consideration. Also the
size of the project team and the level of supervision and control by the superior can
be important considerations for the project executors.
As regards the evaluation of the benefits from the project, the possibilities offered by the project, especially the possibility of obtaining funding for their publications in domestic and foreign journals, the prospect of additional remuneration, the
possibility of having one’s researched funded and access to research equipment are
important considerations for the project executors. Because of the peculiar character
of some of the projects (especially the interuniversity projects) carried out in higher
education institutions, the opportunity for establishing collaboration with other research units and enterprises interested in the commercialization of the research results
can be a major factor.
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Table 1. Criteria according to which projects carried out in university are evaluated by university
employees
Project executors
PROJECT TEAM:
–– the degree of collaboration and trust between the project team members
–– the size of the team carrying out the project
–– the competence of the persons carrying out the project
–– the level of difficulty of the assigned tasks
–– the level of mutual assistance and support
–– the level of communication between the project team members
–– a high level of supervision and control in the project team
BENEFITS FROM PROJECT:
–– the usefulness of the project results for individuals’ own research
–– the possibility of attending foreign conferences funded from project sources
–– the possibility of receiving funding for publications in domestic and foreign journals
–– the possibility of gaining experience in conducting research
–– collaboration with other research units
–– the possibility of receiving additional remuneration for project work
–– the possibility of funding one’s research, access to research equipment
–– the possibility of commercializing research results
–– the possibility of gaining the respect and recognition of other collaborators
–– the possibility of conducting independent research – considerable work autonomy
–– the relevance of the research to one’s own scientific interests
PROJECT IMPLEMENTATION CONDITIONS:
–– access to the equipment needed to carry out the project tasks
–– top management support for the project activities
–– the provision of space necessary for carrying out the project
–– the degree of bureaucracy involved in applying for the project
–– the degree of bureaucracy involved in carrying out the project
–– the degree of bureaucracy involved in producing a report from project implementation
–– the size of funds available under the project
–– the amount of time for carrying out the assigned tasks
–– the deadlines for carrying out the particular tasks
Source: authors’ own study based on the literature on the subject.

The conditions in which the project is carried out can be another major consideration taken into account by the executors in their evaluation of the project. Access
to research equipment and adequate space may be considered essential. In the case
of projects funded from outside sources the degree of bureaucracy involved can be
a major factor.
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4. Research project evaluation factors taken into account
by university management
Table 2 lists the factors, found in the literature on the subject, taken into account by
the university management in their evaluation of research projects.
Table 2. Criteria according to which projects carried out at a university are evaluated by university
management
SCIENTIFIC IMPORTANCE OF THE PROJECT SUBJECT TO A UNIVERSITY:
–– an evaluation of the project from the perspective of the scientific importance of project results
–– the importance of the project for the development of the fields of science given priority in the
higher education institution policy
PRACTICAL IMPORTANCE OF THE PROJECT SUBJECT TO A UNIVERSITY:
–– an evaluation of the project from the perspective of the practical importance of project results
–– the commercial potential of the project (the benefits accruing from the sale of project results)
–– the project results in patent application for an invention
–– the project results in application for a design or an utility model
BENEFITS FROM THE PROJECT FOR A UNIVERSITY:
–– the quality of the project research (and university) promotion, especially in the business
community
–– owing to the project, the number of highly qualified research personnel employed by a university
will increase
–– the importance of the research work or tasks for the development of university’s international
collaboration in science and technology
–– the perceived degree to which the project will contribute to the positive image of a university
–– the research unit’s perceived benefits accruing from the project (new equipment, collaboration
with foreign partners, commercialization of research results, a higher position in rankings,
affiliation to prestigious journals, etc.)
–– the project leads to the creation or expansion of a permanent R&D cell within the university
structure
EVALUATION OF PROJECT EXECUTORS BY MANAGEMENT:
–– an evaluation of the project manager and his or her co-workers from the point of view of the
qualifications needed to entrust them with carrying out the project
–– the involvement in the preparation of the project
–– the cooperation between the project team and the university management in the course of the
project
–– the systematic progression of work in the course of the project
–– the rate at which project team members are replaced in the course of the project
Source: authors’ own study based on the literature on the subject.

As shown in Table 2, the authors propose to divide into four main categories
the factors taken into account by the university management in their evaluation of
research projects. The first category concerns the scientific importance of the project
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subject to a university. It seems that the evaluation of the project from the perspective
of the scientific importance of its results and the development of the fields of science
given priority in a university policy can be of special importance for university management. Also the practical effects of the project can be important, especially the
benefits stemming from the commercial potential of the project, which may accrue
from the sale of project results or a patent application. Currently several universities
have taken steps towards the practical use of their research results by establishing
cooperation with interested parties from the world of business and by entering into
technological partnership with industry.
The authors believe that, apart from the benefits resulting from building up a positive image of a university, the promotion of conducted research (and a university),
particularly in the business community, may lead to an increase in the number of
highly qualified research staff employed by a university and to the establishment of
international cooperation in science and technology by a university. Currently some
projects are run on the partnership basis and involve several academic centres. This
may contribute to the formation of partnership with other universities, the exchange
of research personnel, the collaboration in information interchange and in research.
It seems that in the age of globalization this collaboration can bring several benefits
to the university in which the project is carried out. Substantial benefits can also
result from the creation or expansion of a permanent R&D cell in the university
structure, the purchase of new equipment or the presentation of research results in
prestigious foreign journals.
The last category of factors which university management may consider to be
important in their evaluation of research projects concerns the evaluation of project
executors. An evaluation of the project manager and his or her co-workers with regard to the essential qualifications, their involvement in the preparation of the project or the cooperation of the project team with tuniversity management in the course
of the project can be critical for the potential project results. An important factor can
be project staff rotation, which may cause difficulties in carrying out the project and
result in delays in the performance of scheduled tasks.

5. Empirical study of the identification
of research project evaluation factors
5.1. Identification of research project evaluation factors most important
for project executors
Survey methodology: The survey had the form of a questionnaire consisting of
62 closed questions. Its aim was to identify the factors important for project executors.
The respondents rated, on the scale from 0 to 5 (where 0 means negligible and 5 – very
important), particular factors. In the questionnaire the factors were grouped under
the categories shown in Table 1. The survey covered 25 persons (project executors)
who were the employees of a technical university in Poland.
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Survey results: Figure 1 shows the averaged ratings of the factors relating to the
project team, considered to be the most important by the project executors.
a high level of supervision and control in the project
team

2,43

the level of communication between the project team
members

4,43

mutual assistance and support

4,29

the level of difficulty of the assigned tasks

3,43

the size of the team carrying out the project

2,43

the degree of collaboration and trust between the project
team members

5,00
0

0,5

1

1,5

2

2,5

3

3,5

4

4,5

5

Fig. 1. Rating of factors relating to the project team by the project executors
Source: authors’ own study based on the survey results.

As shown in Figure 1, the degree of collaboration between the project team members is ranked highest by the project executors in their evaluation of the project team.
Also the mutual assistance and support are highly ranked. The authors believe that
project research cannot be conducted properly when there is no close collaboration
between team members. A proper level of trust and mutual assistance may significantly contribute to the effectiveness of conducted research and to sharing research
results with other team members. The survey shows that a high level of supervision
and control is not of major importance to the project executors. This may be due to
the fact that research work is to a large extent autonomous and independent, which
means that supervision by direct superiors is not exercised constantly.
Also the size of the project team is considered to be of little importance. Since
most of project executors are responsible for carrying out the tasks allocated to them,
the number of persons in the project team seems to be of no major importance to the
respondents. The averaged ratings of the most important factors relating to the benefits from the project for its executors are shown in Figure 2.
As Figure 2 shows, the possibility of gaining experience in conducting research
belongs to the major factors connected with the benefits accruing from a project for
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its executors. This aspect seems to be particularly important for young researchers
who have just started developing their research skills.
the relevance of the research to one’s own scientific interests

4,14

the possibility of conducting independent research –
considerable work autonomy
the possibility of gaining the respect and recognition of the
other collaborators and of the community

3,43
2,43
2,71

the possibility of commercializing the research results
the possibility of funding one’s research, access to research
equipment
the possibility of receiving additional remuneration for project
work

3,86
3,29

collaboration with other research units

3,43
4,57

the possibility of gaining experience in conducting research
the possibility of receiving funding for publications in
domestic and foreign journals
the possibility of attending foreign conferences funded from
project sources
the usefulness of the project results for the individuals’ own
research

4,29
3,29
3,00
0

1

2

3

4

5

Fig. 2. Ratings of “benefits from the project” factors by the project executors
Source: authors’ own study based on the survey results.

The participation in research projects opens up many opportunities for their executors since in this way they can obtain funding for publishing their papers in domestic and foreign journals. This factor (occupying the third position in this category)
is of major importance for most of the respondents. The survey indicates that the possibility of carrying out research consistent with their interests is particularly valued
by the respondents. It seems natural that the persons taking part in a research project
want to be involved in activities to which their knowledge and skills predispose them
and which are close to their scientific interests.
As the least important factor in the considered category, the respondents indicated the possibility of gaining respect and recognition of other collaborators and of
the community. Also the possibility of commercializing research results is rated low.
The reason seems to be the peculiar character of Polish science, in which the practical aspect of research seems to receive little emphasis. Similarly, the hermetism of
many research units in Poland is indirectly responsible for the fact that there is little
need for collaboration with other research units. Also the fact that the factor “the
usefulness of the project results for the individuals’ own research” scored a rather
average rating is puzzling considering that “the relevance of the research to one’s
own scientific interests” received a high rating.
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The possibility of receiving remuneration for project work is not very highly
rated by the respondents. This is puzzling considering the fact that the salaries of
researchers in Poland are low. Table 3 shows the averaged ratings of the factors relating to project implementation conditions, viewed as the most important by project
executors.
4,29

The deadlines for carrying out the particular tasks
The top management support for the project activities

3,00
3,71

The amount of time for carrying out the assigned tasks
The degree of bureaucracy involved in producing
a report from project implementation

4,14
4,00

The degree of bureaucracy involved in carrying out the project
The degree of bureaucracy involved in applying for the project

4,14

The provision of space necessary for carrying out the project

4,14

Support for the project activities on the part of top management

3,57

Access to the equipment needed to carry out the project tasks

4,43

Fig. 3. Ratings of “project implementation conditions” factors by the project executors
Source: authors’ own study based on the survey results.

As shown in Figure 3, access to the equipment needed to carry out project tasks
is ranked the highest among the factors relating to project implementation conditions. It seems obvious that proper equipment, proper space and support from top
management are needed in order to effectively carry out project tasks. Also access
to information influencing the successful completion of the project is important for
the respondents. The degree of bureaucracy involved in applying for the project, carrying it out and producing a report from its implementation is a major consideration
in the evaluation of research projects carried out in higher education institutions,
especially when the project is co-funded from external sources. Bureaucracy in these respects entails a huge amount of time-consuming work. As the least important
factors the respondents ranked the amount of time for carrying out the assigned tasks
and the support from the top management.
5.2. Identification of research project evaluation factors most important
for university management
Survey methodology: The questionnaire included 17 closed questions. The aim of
the survey was to identify the research project evaluation factors most important for
the university management. The respondents rated, on a scale from 0 to 5 (where
0 means negligible and 5 – very important), the particular factors. In the questionnaire
the factors were grouped under several categories, such as the scientific importance
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of the project, the practical importance of the project, the benefits from the project
and a category concerning the project executors. The survey covered a group of 16
rectors of the technical universities in Poland.
Survey results: Figure 4 shows the averaged ratings of factors relating to the
scientific importance of the project to the university management.

The importance of the project for the development
of the field of science given priority in the higher
education institution policy

4,29

An evaluation of the project from the perspective
of the scientific importance of the project results

1,00

4,57

2,00

3,00

4,00

5,00

Fig. 4. Ratings of “scientific importance of the project” factors by the university management
Source: authors’ own study based on the survey results.

In the evaluation of the project by the university management, the aspect connected with the scientific result of the project (see Figure 4) may rank high. This is not
surprising, considering that the university is the place in which the development of
science is of fundamental importance.
In our opinion, the projects carried out in higher education institutions to a large
extent should have a practical character. Thanks to the collaboration with external
entities, e.g., enterprises (see Ryńca, Kuchta [2011]), the results of such projects
could be used in practice.
As Figure 5 shows, in the evaluation of research projects carried out at universities by the university management the practical importance of the project results and
the commercial potential of the project rank high. The sale of project results can be
a source of additional income for the university and it may enhance it prestige in the
business community. Thus, it can be concluded that the surveyed university management attach high importance to the cooperation with the world of business. In order
for this cooperation to be effective, networking and ways of transferring knowledge
and technologies (e.g., incubators, knowledge and technology transfer centers) need
to be developed [Ryńca, Kuchta 2011]. The survey indicates that patent applications
and design applications are not very highly rated.
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3,00

The project results in application for a design

The project results in application for an invention

3,29

The commercial potential of the project (the benefits accruing
from the sale of the project results)

4,00

An evaluation of the project from the perspective of the practical
importance of the project results

4,00
0

1

2

3

4

5

Fig. 5. Ratings of “practical importance of the project” factors by the university management
Source: authors’ own study based on the survey results.

The project leads to the creation or expansion of a permanent R&D
cell within the university structure

4,29

The research unit’s perceived benefits accruing from the project
(new equipment, collaboration with foreign partners, commercialization
of the research results, a higher position in rankings, affiliation to
prestigious journals, etc.)

5,00

The perceived degree to which the project will contribute to the
positive image of the university

4,57

The importance of the research work or tasks for the development of
the university’s international collaboration in science and technology

4,57

Owing to the project the number of highly qualified research
personnel employed by the university will increase

4,57

The quality of the project research (and university) promotion,
especially in the business community

3,71

0

1

2

3

4

5

Fig. 6. Ratings of “benefits from the project for the university” factors by the university management
Source: authors’ own study based on the survey results.
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The university management evaluates projects mainly from the perspective of
their benefits for the university (see Figure 6). As the survey shows, the benefits accruing from the purchase of new equipment, the collaboration with foreign entities
or the commercialization of the research results are particularly highly rated by the
university management. Also the aspects connected with the university’s image (prestige) and its collaboration in science and technology with international institutions
seem to be important. The university management perceives as important also such
projects which contribute to an increase in the employment of highly qualified research staff. It is puzzling, however, that the promotional effect of the project research,
which obviously can greatly contribute to the establishment of collaboration with
business entities, was not ranked highly by most of the respondents.

The rate at which the project team members are
replaced

2,86

The systematic progression of work in the course
of project

4,71

The cooperation between the project team and the
university management in the course of the project

3,86

The involvement in the preparation of the project

4,43

An evaluation of the project manager and his/her
co-workers from the point of view of the
qualifications needed to entrust them with carrying
out the project

4,86

0

1

2

3

4

5

6

Fig. 7. Ratings of “evaluation of the project executors” factors by the university management.
Source: authors’ own study based on the survey results.

In our opinion, the factors relating to project executors are an important element
in the evaluation of the research projects carried out at the university by the university
management since the quality of the project results largely depends on the project
executors. As Figure 7 shows, what is ranked at the top is the evaluation of the project
executors from the point of view of their qualifications needed to perform the rese-
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arch project tasks. Also the systematic progression of work and the proper involvement of the team members in the preparation of the project are highly rated. Most of
the respondents did not consider the rotation of project executors and the cooperation
of the project team with the university management to be highly important.

6. Conclusion
The evaluation of the projects carried out in higher education institutions can play
a major role in taking measures aimed at improvements in the areas connected with
the conducted research work. Thus, it is vital to identify the factors influencing the
evaluation of research projects by the different entities involved, especially project
executors and university management. In our opinion, this should be highly useful
for studying the needs of project beneficiaries and should aid taking project planning
and implementation decisions. The identification of the factors can also help to
improve the efficiency and effectiveness of the activities involved in carrying out
projects and to indicate areas in which remedial measures should be taken.
In our opinion, in order to effectively manage higher education institutions, it
is necessary to support researchers in their research work and create proper institutional and infrastructural conditions for project implementation, which would be
conducive to the commercialization of the results of the projects carried out in higher
education institutions and would enhance their positive image. The results of the survey aimed at identifying the factors especially important for project executors and
the university management have been presented.
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Identyfikacja czynników mających wpływ
na ocenę projektów badawczych
realizowanych w szkole wyższej
DOKONYWANĄ przez wykonawców projektu
oraz kierownictwo uczelni
Streszczenie: Ocena szkoły wyższej zdaniem autorów artykułu powinna być dokonywana
przez różne podmioty, np. przez studentów, pracowników, czy kierownictwo uczelni. Niezmiernie ważne wydaje się także zidentyfikowanie czynników mających wpływ na ocenę
realizowanych w uczelni projektów badawczych. W artykule przedstawiono wyniki badań,
których celem była identyfikacja tych czynników (kryteriów oceny), które są szczególnie
ważne zarówno dla wykonawców projektu, jak i kierownictwa uczelni. W artykule wskazano, iż przy ocenie projektów badawczych mogą być wykorzystywane różne kryteria, istotne
z punktu widzenia podmiotów dokonujących oceny.
Słowa kluczowe: ocena projektów, szkolnictwo wyższe.
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